Time Plan for the Master Thesis

01.07 08.07 15.07 22.07 29.07 05.08 12.08 19.08 26.08 02.09 09.09 16.09 23.09 30.09 07.10 14.10 21.10 28.10 04.11 11.11 18.11 25.11 02.12

System call model (partial)

Studying literatures

Fuzz testing

Testing

Writing thesis

Buffer time

Establishing SCONE environment

Recording the finished work

Thesis = 23 weeks (+13 weeks)

Defence = 30 minutes